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e Received the certificate of occupancy for the USDA-APHIS
building.

e Delivered the final two commercial inspection booths to
the project site and set in place.

o Delivered all non-commercial inspection booths to the
project site and are set in place.

e Begun construction of the concrete roadways for all Phase
2 inspection lanes.

e Completed installation of all corrugated metal facade
panels on the parking deck.

e Fabricated and installed the base section of the prow
structural steel.

e Completed light masts installation over the Main Building

and Secondary Inspection canopy. A view of the Main Building interior courtyard construction. (Photo
e Began construction of the impound lot fence. courtesy of Revette Studio)
Look ahead Project facts Advisories
e Complete punch listand changesat e Scope: Facility-wide modernization e Strict policies have been putinto
the USDA-APHIS building. and expansion. place to prevent exposure to
e Ongoingoccupancy planningatthe e Cost: $215 million COVID-19 at the construction site.
USDA-APHIS building. e Congressional appropriations: e There will be no access to the site
e Begin the Art-In-Architecture Phase one funding appropriated in without first checking in with
installation at the Main Building in fiscal year 2016 budget. Northland | Cianbro and
the month of May. e Phase two funding appropriated in following their safety procedures.
e Ongoinginterior fit out at the Main fiscal year 2018 in the amount of e Please report any exposures to a
Building. approximately $133 million. member of the project staff
e Contract: Awarded in June 2017 to promptly so that appropriate

Northland/Cianbro Joint Venture.

measures can be taken.

e May 2021 - Substantial completion of
the USDA APHIS Building Andrew Woodring, GSA Project
e September 2021 - Substantial Manager
completion of the overhead parking Andrew.Woodrin v
deck. 315-448-0928
e September 2021 - Substantial gsa.gov/alexbaylpoe
completion of the new Main Building
: s . e August 2022 - Substantial completion of
A view looking west at the end of the overhead Phase Two.
parking deck and outbound canopy. (Photo e September 2022 - Contract completion.

courtesy of Revette Studio)


https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
mailto:Andrew.Woodring@gsa.gov
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